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News & Announcements

-Lane Closures on I-240

- No mainline closures are scheduled with the
exception of emergency repair of safety
items.

-Installation of drainage structures on the east
bound side is still in progress, and
installation of retaining walls #2 (Rt of
Poplar Ave. Ramp 15B), #3 (North of Poplar
Ave WB Bridge), #4 (I-240 EB Ramp from
Poplar Ave WB to 1%t Evangelical Church),
#5 (1000 ft south of Shady Grove Rd), #6
(South next to Shady Grove Road, and #7
(Shady Grove Rd to Walnut Grove) has
begun. In addition relocation of
underground ITS system has begun on the
west side south of Shady Grove.

-Memphis police are on the project during the
day to enforce the 45 mph.

-The speed limit is STILL reduced to 45 mph.
This lowered speed limit applies to the
entire project from day one of construction
through the completion of the entire
project.

- Survey crews are working throughout the
project. This type of work requires crews to
work all over the site and stop & work along
the roadway to collect data.

-Barrier rails have been place in the outside
shoulder lane to begin construction on the
new additional lanes and walls on the
eastbound & westbound side of I-240.
Crews will be entering and exiting the
interstate at all times of the day to work on
the construction of this new lane and walls.

News & Announcements

The project will be constructed in 5 phases.
- Final deadline for this project has been
extended to November 5, 2013.

> Phase I-2011
= Milling and preliminary paving. (West to
East) -COMPLETE
=  Construction of new ramps at Poplar
Avenue on the east side of I-240. -25%
=  Construction of wall foundations on east

side of I-240 -65%
=  Construction of one new lane of I-240 on
east side. -25%

> Phase II-2012
= Construction of new ramps at Poplar
Avenue on west side of I-240. -0%
= Construction of retaining walls on west

side of I-240. -10%
= Construction of one new lane of I-240 on
west side. -10%

> Phase IT1-2012
»= Repair of east and west bound bridges

over I-240. -0%
> Phase IV-2012
= Modify median barrier rail. -0%
> Phase V-2013
= Overlay I-240. (Final paving) -0%

Please visit http://www.tn.gov/tdot/projects/west.htm for additional project information.

Send email addresses to I-240@SSR-Inc.com for mailing list signup.
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Construction News & Schedule

- Installation of retaining walls #2, #3, #4, #5,
#6, and #7 has begun at stated locations,
as well as noise abatement wall one south
of Shady Grove Rd.

-Columns to receive noise abatent panels on
top of retaining wall #5 (1000 Ft south of
Shady Grove Rd).

12/1/12-1/1/13

Pipe crews will be installing permanent drainage
structures from west bound Poplar Ave. north to
Walnut Grove. Installation of retaining walls on
the east bound side of the interstate from Poplar
Ave. north will proceed. Installation of retaining
wall 8 on the west side north of Walnut Grove Rd
and Wall 11 on the west side north of Poplar Ave
west bound will begin. Installation of noise
abatement walls on the east bound side will
proceed from Walnut Grove Road south bound.

1/1/13-2/1/13

Pipe crews will be installing permanent drainage
structures from west bound Poplar Ave. north to
Walnut Grove. Installation of retaining walls on
both sides of the interstate from Poplar Ave.
north will proceed. Installation of noise
abatement walls on the east bound side will
proceed from Shady Grove Road south bound.

2/1/13-3/1/13

Pipe crews will be installing permanent drainage
structures from west bound Poplar Ave. north to
Walnut Grove. Installation of retaining walls on
both sides of the interstate from Poplar Ave.
north will proceed. Installation of noise
abatement walls on the east bound side will
proceed from Shady Grove Road south bound.

Construction News & Schedule

-For 2011 all construction activity was focused on
the east side of I-240. Below is a list of items that
were constructed through 2011.
e Milling & Paving
e Detention basin on the west side north of
Poplar Ave
e C(Clearing vegetation off the east side from
Poplar Ave to Shady Grove Rd.

-For 2012 all construction activity was focused on

the east side of I-240. Below is a list of items

constructed through 2012.
e Wall 1 100% Complete. South of Park Ave.
o Wall 2- 80% Complete. Wall lacks "soil

nail” component of wall replacing bridge
abutment under Poplar Ave EB and coping.

e Wall 3- 90% Complete. Wall lacks "soil nail

component of wall replacing abutment

under Poplar Ave WB and coping.

Wall 4- 60% Complete.

Wall 5- 100% Complete.

Wall 6- 95% Complete. Wall lacks coping.

Wall 7- 50% Complete.

Noise Abatement Wall 1 South of Shady

Grove Rd 15% Complete

e Noise Abatement Wall 2 South of Walnut
Grove Rd 15% Complete

e High Mast Lighting Installation 85%
Complete

-For 2013 all construction activity will be focused
on completing project. Below is a list of items to
be constructed through 2013.
e Complete median barrier.
e Lay finished surface mix over the entire
project.
Walls
Ramps at Poplar Ave.
Additional east and west outside lane
Bridge deck repair east & west bound.
Modify existing median barrier.

Please visit http://www.tn.gov/tdot/projects/west.htm for additional project information.

Send email addresses to I-240@SSR-Inc.com for mailing list signup.
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Contact Information Construction Information

-Click the following TDOT links for updated lane

closures related to the I-240 widening project.
http://news.tennesseeanytime.org/taxonomy/term/71

http://m.tdot.tn.gov/SmartWay/Selectinfo.aspx?Region=4

¢ Nichole Lawrence, Region 4 Community
Relations Officer
300 Benchmark Place

Jackson, TN 38301
1-731-935-0318
Nichole.Lawrence@tn.gov

e Richard Adkisson, Construction
300 Benchmark Place
Jackson, TN 38301
Richard.Adkisson@tn.gov
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e Patrick Smith, Project Engineer
2650 Thousand Oaks Boulevard,
Suite 3200
Memphis, TN 38118
1-901-683-3900
PSmith@ssr-inc.com

e Mitch Berryman, Site Project Manager
2650 Thousand Oaks Boulevard,
Suite 3200
Memphis, TN 38118
1-901-254-9822
MBerryman@ssr-inc.com

e Alex Ray, Construction Manager
2650 Thousand Oaks Boulevard,
Suite 3200
Memphis, TN 38118
1-901-683-3900
ARay@ssr-inc.com
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Please visit http://www.tn.gov/tdot/projects/west.htm for additional project information.

Send email addresses to I-240@SSR-Inc.com for mailing list signup.
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